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Y 3F920 NEV 080 SHOPP $2,478 $17 $1,297 Roadway Rehabilitation 06/30/16 06/27/17 08/14/17 08/28/17 12/01/17 1 Location(s)

3E050 PLA 080 SHOPP $1,043 $82 $762 Install culvert liners 06/30/16 07/02/17 10/01/17 10/01/17 02/01/18 10 Drainage System(s)

2F080 YUB VAR SHOPP $3,400 $159 $2,833 Upgrade pedestrian infrastructure 07/22/15 07/15/17 10/01/17 10/15/17 04/01/18 69 Curb Ramps

0H270 YOL VAR SHOPP $555 $45 $480

Modify signal controllers, install 

interconnect cable, and other associated 

work

12/30/16 08/01/17 10/01/17 11/01/17 05/01/18 20 Collisions Reduced

1H880 VAR VAR SHOPP $1,000 $0 $295
Place High Friction Surface Treatment or 

Open Graded Asphalt Concrete
05/24/17 08/01/17 10/01/17 11/01/17 03/05/18 71 Collisions Reduced

0H490 VAR VAR SHOPP $1,105 $5 $424
Replace signs, sign lighting and install exit 

signs.
04/03/17 08/01/17 11/01/17 11/15/17 03/15/18 315 Lighting Fixtures

3F550 YOL 275 SHOPP $10,710 $41 $2,047 Sub-nav protection 01/08/16 07/01/17 10/01/17 12/01/17 06/01/18 1 Bridge(s)

408 permit may impact 

schedule

2F130 ED 050 SHOPP $4,000 $350 $1,344 Install sandtraps and pullouts 12/29/16 11/01/17 12/15/17 01/02/18 05/01/18 4 Acres Treated/Pollutant

4F610 SAC VAR SHOPP $3,000 $20 $700

Upgrade metal beam guard rail and add 

concrete barrier 05/05/17 11/01/17 01/14/18 01/15/18 04/15/18 8 Collisions Reduced

4F840 ED 050 SHOPP $3,445 $35 $1,115

convert minor leg stop controlled T-

intersection into 3-leg roundabout 12/21/16 09/15/17 01/05/18 01/15/18 03/30/18 25 Collisions Reduced Potential R/W condemnation

2F590 YUB 020 SHOPP $19,200 $1,480 $5,270

Shoulder widening and curve 

improvements 01/29/16 10/01/17 01/15/18 02/01/18 07/16/18 62 Collisions Reduced

Potential R/W condemnation;

Timely support from utility 

companies

Y 1F230 VAR 080 SHOPP $12,131 $5 $3,054 Install Ramp Meters 06/16/16 12/15/17 06/01/17 02/15/18 06/15/18 7 Field Elements

3F130 VAR VAR SHOPP $1,850 $12 $1,483

ADA curb ramps, update pedestrian 

facilities 08/31/16 11/15/17 12/15/17 03/15/18 06/15/18 62 Curb Ramps

Timely support from utility 

companies

4F460 SAC 050 SHOPP $6,000 $800 $1,600

Installation of fiber optic communication 

lines. 06/30/16 11/01/17 12/15/17 03/15/18 04/15/18 8 Miles of Cable

2F320 YUB 020 SHOPP $9,950 $1,400 $3,910 Widen shoulders and rehab pavement 06/13/16 11/01/17 03/01/18 03/15/18 12/01/18 4.4 Lane Miles

Potential R/W condemnation;

Timely support from utility 

companies

2H650 NEV 089 SHOPP $2,287 $16 $2,129 Remove dead or dying trees 12/01/17 01/22/18 03/01/18 03/20/18 06/26/18 356 Location(s)

High magnitude of effort 

needed to identify dead trees in 

a timely manner

2H660 NEV VAR SHOPP $2,464 $16 $1,357 Remove dead or dying trees 12/01/17 01/22/18 03/01/18 03/20/18 06/26/18 534 Location(s)

High magnitude of effort 

needed to identify dead trees in 

a timely manner

2H670 SIE VAR SHOPP $3,520 $16 $1,015 Remove dead or dying trees 12/01/17 01/22/18 03/01/18 03/20/18 06/26/18 936 Location(s)

High magnitude of effort 

needed to identify dead trees in 

a timely manner

2H680 ED VAR SHOPP $3,794 $16 $1,479 Remove dead or dying trees 12/01/17 01/22/18 03/01/18 03/20/18 06/26/18 1042 Location(s)

High magnitude of effort 

needed to identify dead trees in 

a timely manner

1A920 SUT 020 SHOPP $21,614 $650 $5,323

Rehabilitate Roadway and widen shoulder, 

including one structure (Wadsworth Canal 

Bridge #18-0003).

12/01/16 12/01/17 03/15/18 04/01/18 09/01/18 11.4 Lane Miles

Potential R/W condemnation;

Timely support from utility 

companies;

408 and 404 permits may 

impact schedule

3F090 SAC VAR SHOPP $65,000 $1,000 $12,200 Seismic retrofit on 4 bridges 12/30/16 02/01/18 03/15/18 04/15/18 10/01/18 4 Bridge(s)

Potential R/W condemnation;

408 permit may impact 

schedule

FIRST QUARTER - July 1, 2017 to September 30, 2017

SECOND QUARTER - October 1, 2017 to December 31, 2017

THIRD QUARTER - January 1, 2018 to March 31, 2018

FOURTH QUARTER - April 1, 2018 to June 30, 2018

2017-2018 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 3

The California Department of Transportation

Promises to Deliver

PLANNED DELIVERY DATES
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3F530 ED 050 SHOPP $7,360 $60 $3,338 Replace bridge 12/29/16 12/01/17 04/15/18 04/15/18 11/01/18 1 Bridge(s)

Y 4F400 SAC 005 SHOPP $2,100 $6 $483
Weigh in motion repairs and concrete 

pavement replacement
08/15/17 02/01/18 03/15/18 04/15/18 09/15/18 1 Location(s)

2F340 PLA 049 SHOPP $29,000 $50 $5,650 HMA overlay 03/01/17 12/01/17 05/01/18 05/01/18 10/15/18 22 Lane Miles

Pending Geotech 

recommendations;

Potential R/W condemnations;

Timely support from utility 

companies;

Potential hazardous waste 

cleanup concerns;

Driveway access cleanup
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